

AllianceMine Release Promotion Protocol

8.3.0 → 9.0.0

Alliance of Genome Resources

2026-05-01

AllianceMine Release Promotion Protocol

This document describes the production rollover of AllianceMine from **8.3.0 to 9.0.0**. The same procedure (parameterized) covers any future major release.

The risky step is **Step 4 — property patches** in the deployed WAR. Until that step is scripted, treat it as the highest-attention part of the run.

Pre-flight (Tuesday)

1. **Verify RC tested and approved.** Confirm `alliancemine_9_0_0_rc18` has been QA'd by the data team. No outstanding showstoppers.
2. **Confirm Solr cores exist for 9.0.0:**

```
curl -s
  ↪ "http://172.31.59.87:8983/solr/admin/cores?action=STATUS&core=alliancemine-
  ↪ search-9.0.0"
curl -s
  ↪ "http://172.31.59.87:8983/solr/admin/cores?action=STATUS&core=alliancemine-
  ↪ autocomplete-9.0.0"
```

3. **Verify WAR for 9.0.0** is on multitenant or in image registry. Confirm tag.
 4. **Free RDS storage.** Ensure ≥100 GB free.
 5. **Announce maintenance window.** Plan ~30 minutes downtime.
-

Day-of (Wednesday) — sequential

Step 1 — Backup before touching anything

```
# Profile DB (irreplaceable)
python3 -m src.cli.db_admin backup alliancemine_userprofile
```

```
# Current production (rollback insurance)
python3 -m src.cli.db_admin backup alliancemine_8_3_0

# RDS snapshot (instant safety net)
aws rds create-db-snapshot \
  --db-snapshot-identifier intermine-postgres-pre-9-0-0-promote-$(date
    ↪ +%Y%m%d) \
  --db-instance-identifier intermine-postgres
```

Wait for the snapshot status available before proceeding.

Step 2 — Drop the alliancemine container (pause traffic)

```
ssh -i ~/.ssh/AGR-ssl3.pem ec2-user@172.31.59.87
docker stop alliancemine
```

Production goes 503 here. ALB shows the target down.

Step 3 — Rename DBs

```
# Move 8.3 out of the way (kept for rollback, NOT deleted)
python3 -m src.cli.db_admin rename alliancemine_8_3_0
  ↪ alliancemine_8_3_0_archive --force

# Promote RC -> production name
python3 -m src.cli.db_admin promote alliancemine_9_0_0_rc18
# Renames alliancemine_9_0_0_rc18 -> alliancemine_9_0_0
```

Step 4 — Deploy 9.0.0 WAR + property fixes (RISKIEST)

The WAR has properties baked in at build time. Per CLAUDE.md, post-deploy patches are required:

Patch	File	Value
webapp.baseurl	WEB-INF/web.properties	https://alliancemine.alliancegenome.org
superuser.account	WEB-INF/web.properties	the existing superuser email
db.userprofile-	WEB-INF/web.properties	alliancemine_userprofile
production.datasource.dataBaseName	WEB-INF/web.properties	alliancemine
Solr URLs	keyword_search.properties	the multitenant Solr endpoints
	+ objectstoresummary.config.properties	
/etc/hosts map	inside container	172.17.0.1 agr.stage.alliancemine.solr.server

Until a patcher script exists, this step is manual and error-prone.

Step 5 — Switch Solr to 9.0.0 cores

Either rename in place (after archiving 8.3 cores):

curl

```
↪ "http://172.31.59.87:8983/solr/admin/cores?action=RENAME&core=alliancemine-  
↪ search-9.0.0&other=alliancemine-search"
```

Or have the new WAR's Solr URLs already point at the -9.0.0 cores.

Step 6 — Start container, smoke test

```
docker start alliancemine
```

```
# wait for startup (~60s)
```

```
docker logs --since 5m alliancemine 2>&1 | grep -i "Server
```

```
↪ startup\|Catalina.start\|Exception"
```

Smoke checks:

- GET /alliancemine/service/version □ 200
- GET /alliancemine/service/templates?format=json □ 200, non-empty list
- GET /alliancemine/service/list/enrichment?... with a small known gene list □ 200
- Browse a Gene page, confirm GO terms / homologues / publications render
- Bluegenes loads

Step 7 — Update bookkeeping

- Update IMAGE_TAG in docker/alliancemine/.env to 9.0.0.
- Update MEMORY.md and CLAUDE.md to reflect production is now 9.0.0.
- Note in docs/RELEASE_PROCESS.md if any step deviated from this protocol.

Post-promotion

Keep alliancemine_8_3_0_archive for ≥1 week

Rollback path:

```
docker stop alliancemine
```

```
python3 -m src.cli.db_admin rename alliancemine_9_0_0
```

```
↪ alliancemine_9_0_0_failed --force
```

```
python3 -m src.cli.db_admin rename alliancemine_8_3_0_archive
```

```
↪ alliancemine_8_3_0 --force
```

```
# restore old WAR + property patches, restart container
```

After one good week

```
python3 -m src.cli.db_admin delete alliancemine_8_3_0_archive --force
```

Notes

- **The bot block** (ALB listener rules at priority 50, 51) is unaffected — the path pattern `/alliancemine/service/list/enrichment*` matches regardless of DB version.
- **ALB access logging** stays on. No change.
- `db_admin promote` already handles the rename atomically and writes an audit-log entry to `~/.alliancemine-db-admin.log`.

Automation backlog

Items that should be scripted before the next major release:

1. **Property patcher** — a script that opens the deployed WAR, edits `web.properties`, `intermine.properties`, `keyword_search.properties`, `objectstoresummary.config.properties` to the right values, and writes the `/etc/hosts` line. This eliminates Step 4's manual risk.
2. **One-button promote** — wraps Steps 1-7 into a single `db_admin promote-and-deploy` workflow (with a `--dry-run` mode that prints what each step would do).
3. **Smoke test script** — codifies the manual `curl` checks in Step 6, fails loud on any non-200 or empty response.
4. **Rollback script** — the post-promotion rollback block, parameterized by version pair.